COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 07/ 29/ 2013

ESTI MATE SUMVARY 14: 05: 33
CONTI D C17757 ESTI MATE NO. 0013 PROG SPEC YR 2005
PCN: 17757-BI D COFRS REPORTI NG CATEGORY: 4 FACS REF NO.
CONTRACT DESCRI PTI ON: TIME CHARGED: 236.5 DAYS TI VE ALLOW 265 WORK DAYS
SH 85 I N GREELEY 5TH TO US 34 PERCENT TI ME: 89. 25 ORI G TI VE ALLOW 250 WORK DAYS
PRQJECT NO. STA 0853-078
SH 85 I N GREELEY 5TH TO US 34
NAVE OF RQAD:
PRQIECT COUNTI ES: WELD, REGQ ON 4
CONTRACTOR:
CASTLE ROCK CONSTRUCTI ON COVPANY OF COLORADO, LLC PAY PERI OD ENDI NG 07/ 24/ 2013 DATE TI ME STARTED 06/ 04/ 2012
6374 S. RACI NE Cl RCLE DATE LET 05/ 03/ 2012 DATE WORK BEGAN
DATE AWARDED 05/ 14/ 2012 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 05/ 30/ 2012 DATE ACCEPTED
CENTENNI AL CO 80111 303- 688- 6611 DATE NOTI CE TO PROCEED 06/ 04/ 2012
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJECT AMI:  $ 13,809, 111. 70 PARTI Cl PATI NG $  13,082,037.99 $ 411, 842. 45
AWARD PROJECT AM: $ 12,146, 268. 86 NON PARTI CI PATI NG 0. 00 0.00
PERCENT COVPLETE: 94. 73% TOTAL EARNI NGS 13, 082, 037. 99 411,842.45
FUNDS AVAI LABLE: $ 727,073.71 STOCKPI LED MATER ALS 60, 165. 87 - 60, 165. 87
GROSS EARNI NGS 13, 142, 203. 86 351, 676. 58
TOTAL CLAI VB $ 0.00 RETAI NAGE -182,194. 03 0. 00
SECUR! TI ES ENCUVBERED 0. 00 0.00
NET EARNI NGS 12, 960, 009. 83 351, 676. 58
LI QU DATED DANAGES 0.00 0. 00
AUTOPAY ADJUSTMENT 0.00 0.00
AVOUNT DUE 12, 960, 009. 83 351, 676. 58
OTHER ADJUSTMVENTS 0.00 0.00
PAYMENT DUE $ 351, 676. 58

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C17757 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PON: 17757-BI D ESTI MATE RUN 07/ 29/ 2013
PRQJECT: STA 0853-078 ESTI MATE NO 0013 14: 05: 33
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0005 202- 00010 Renoval of Tree 2. 000 2.000
EACH 0. 000 0.00
1, 100. 00000 2.000 2,200. 00
0010 202-00012 Renoval of Tree Stunp 1. 000 1.000
EACH 0. 000 0.00
520. 00000 1.000 520. 00
0015 202- 00015 Renoval of Headwal | 1. 000 1.000
EACH 0. 000 0.00
800. 00000 1.000 800. 00
0020 202- 00019 Renoval of Inlet 7.000 7.000
EACH 0. 000 0.00
475. 00000 7.000 3,325.00
0025 202- 00023 Renoval of Enbankment Protector Type 3 9. 000 9. 000
EACH 0. 000 0.00
300. 00000 9. 000 2,700. 00
0030 202- 00024 Renoval of Enbankment Protector Type 5 5. 000 5. 000
EACH 0. 000 0.00
414. 75000 5. 000 2,073.75
0035 202- 00026 Renoval of Slope and Ditch Paving CMD 12 122. 000 121. 300
Sy 0. 000 0. 00
30. 00000 121. 300 3, 639. 00
0040 202- 00035 Renoval of Pipe CMO 12 2, 736. 000 2, 736. 000
LF 0. 000 0. 00
14. 50000 2, 736. 000 39, 672. 00
0045 202- 00040 *Renoval of Electrical Conduit 0. 000 0. 000
LF 0. 000 0. 00
1. 90000 0. 000 0. 00
0050 202- 00090 *Renoval of Delineator 180. 000 95. 000
EACH 0. 000 0.00
2.00000 95. 000 190. 00
0055 202- 00195 Renoval of Median Cover 2,967. 400 2, 967. 400
Sy 0. 000 0. 00

3. 30000 2,967. 400 9, 792. 42



CONTI D C17757

COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 3

PCN: 17757-BI D ESTI MATE RUN 07/ 29/ 2013
PRQJECT: STA 0853-078 ESTI MATE NO 0013 14: 05: 33
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI CD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0060 202- 00200 Renoval of Sidewal k 175. 000 142. 000
SY 0. 000 0. 00
6. 90000 142. 000 979. 80
0065 202-00203 Renoval of Curb and Cutter 1, 450. 000 1, 387. 000
LF 0. 000 0. 00
3. 95000 1, 387. 000 5,478. 65
0070 202-00210 *Renmoval of Concrete Pavenent 80, 500. 000 80, 331. 400
SY 0. 000 0. 00
2.95000 80, 331. 400 236, 977. 63
0075 202-00220 Renoval of Asphalt Mat CMD 4 48, 500. 000 47,720. 700
SY 0. 000 0. 00
2. 00000 47,720. 700 95, 441. 40
0080 202- 00240 *Renoval of Asphalt Mat (Pl aning) 5, 236. 000 5, 236. 000
SY 0. 000 0. 00
3. 45000 5, 236. 000 18, 064. 20
0085 202- 00250 *Renoval of Pavenent Marking 3, 000. 000 2, 569. 700
SF 0. 000 0. 00
0. 95000 2,569. 700 2,441.22
0090 202-00700 *Renoval of Light Standard 0. 000 0. 000
EACH 0. 000 0. 00
180. 65000 0. 000 0. 00
0095 202-00810 *Renoval of G ound Sign 156. 000 135. 000
EACH 13. 000 520. 00
40. 00000 148. 000 5, 920. 00
0100 202-00821 *Renoval of Sign Panel 21.000 2.000
EACH 0. 000 0. 00
50. 00000 2.000 100. 00
0105 202-00827 *Renoval of Pull Box 12. 000 3. 000
EACH 0. 000 0. 00
100. 00000 3. 000 300. 00
0110 202-00828 *Renoval of Traffic Signal Equi prent 1. 000 1. 000
LS 0. 000 0. 00
12, 800. 00000 1. 000 12, 800. 00



CONTI D C17757 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 4
PON: 17757-BI D ESTI MATE RUN 07/ 29/ 2013
PRQJECT: STA 0853-078 ESTI MATE NO 0013 14: 05: 33
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI CD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0115 202-00831 *Renoval of Traffic Signal Head 4. 000 4.000
EACH 0. 000 0. 00
122. 00000 4. 000 488. 00
0120 202-01130 *Renoval of Quardrail Type 3 798. 000 798. 000
LF 0. 000 0. 00
2. 00000 798. 000 1, 596. 00
0125 202-01170 Renoval of Quardrail Type 7 1, 743. 000 1, 743. 000
LF 0. 000 0. 00
4. 10000 1, 743. 000 7,146. 30
0130 202-04001 Pl ug Cul vert 5. 000 5. 000
EACH 0. 000 0. 00
850. 00000 5. 000 4, 250. 00
0135 202-04002 O ean Cul vert 4.000 0. 000
EACH 0. 000 0. 00
1, 750. 00000 0. 000 0. 00
0136 202- 05030 Sawi ng Asphalt Mat (10 In) CMO - 4 0. 000 0. 000
LF 0. 000 0. 00
4. 36000 0. 000 0. 00
0140 202-05150 *Sandbl ast i ng 35, 706. 000 35, 706. 000
SF 0. 000 0. 00
0. 35000 35, 706. 000 12, 497.10
0145 203- 00000 *Uncl assi fied Excavation 95, 431. 000 95, 431. 000
CY 0. 000 0. 00
7.05000 95, 431. 000 672, 788. 55
0150 203- 00062 Enbanknent Material (Conplete In Place) (Special) R 50 41, 000. 000 40, 047. 300
CY 0. 000 0. 00
18. 50000 40, 047. 300 740, 875. 05
0155 203-00100 Mick Excavation 41, 000. 000 40, 047. 300
CY 0. 000 0. 00
14. 40000 40, 047. 300 576, 681. 12
0160 203-01500 Bl adi ng 30. 000 19. 000
HOUR 2.000 340. 00
170. 00000 21.000 3,570. 00



CONTI D C17757 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PON: 17757-BI D ESTI MATE RUN 07/ 29/ 2013
PRQJECT: STA 0853-078 ESTI MATE NO 0013 14: 05: 33
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0164 206- 00065 Str Bkfl (FlowFill) MR 799. 000 799. 000
Cy 0. 000 0. 00
73. 25000 799. 000 58, 526. 75
0165 203-01597 *Pot hol i ng CMD 4 65. 000 59. 250
HOUR 3.500 770. 00
220. 00000 62. 750 13, 805. 00
0166 203-01100 Proof Rolling MCR 52. 000 49. 000
HOUR 0. 000 0. 00
85. 00000 49. 000 4, 165. 00
0167 206- 00065 Str Bkfl (FlowFill) MR 0. 000 0. 000
Cy 0. 000 0. 00
70. 25000 0. 000 0. 00
0168 206- 00065 Str Bkfl (FlowFill) CvO-4 16. 000 16. 000
Cy 0. 000 0. 00
155. 00000 16. 000 2,480. 00
0169 206- 00100 Str Bkfl (CL 1) CMD-4 134. 000 134. 000
Cy 0. 000 0. 00
14. 85000 134. 000 1,989.90
0170 208- 00002 *Erosion Log (12 Inch) 1, 408. 000 1, 388. 000
LF 20. 000 80. 00
4. 00000 1, 408. 000 5, 632. 00
0175 208- 00009 *Erosion Log (20 Inch) 30. 000 30. 000
LF 0. 000 0. 00
6. 10000 30. 000 183. 00
0180 208-00034 *&avel Bag 1, 600. 000 1, 508. 500
LF 42.000 252. 00
6. 00000 1, 550. 500 9, 303. 00
0185 208- 00045 *Concrete Washout Structure 4.000 2. 000
EACH 0. 000 0. 00
575. 00000 2.000 1, 150. 00
0190 208-00051 *StormDrain Inlet Protection (Type 1) 0. 000 0. 000
LF 0. 000 0. 00

6. 00000 0. 000 0.00



CONTI D C17757 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PON: 17757-BI D ESTI MATE RUN 07/ 29/ 2013
PRQJECT: STA 0853-078 ESTI MATE NO 0013 14: 05: 33
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0195 208-00070 *Vehi cl e Tracki ng Pad 2.000 1. 000
EACH 0. 000 0. 00
2,100. 00000 1. 000 2,100. 00
0200 208-00103 Renoval and Di sposal of Sedinent (Labor) 233. 000 224.000
HOUR 9. 000 360. 00
40. 00000 233. 000 9, 320. 00
0205 208- 00105 Renoval and Disposal of Sedinent (Equipnent) 10. 000 10. 000
HOUR 0. 000 0. 00
75. 00000 10. 000 750. 00
0210 208-00106 Sweepi ng (Sedi nent Renoval ) 425. 000 343. 000
HOUR 12. 000 810. 00
67.50000 355. 000 23,962. 50
0215 208-00107 Renoval of Trash 64. 000 59. 000
HOUR 0. 000 0. 00
40. 00000 59. 000 2, 360. 00
0220 208- 00205 Erosi on Control Supervisor 1, 000. 000 911. 500
HOUR 83. 500 3,507.00
42. 00000 995. 000 41, 790. 00
0225 208-00206 Er osi on Control Supervisor 0. 000 0. 000
DAY 0. 000 0. 00
420. 00000 0. 000 0. 00
0230 208- 00400 *Wat er Control 1. 000 0. 500
LS 0. 500 57, 500. 00
115, 000. 00000 1. 000 115, 000. 00
0234 210-00015 Res End Section 1. 000 1. 000
EACH 0. 000 0. 00
381. 88000 1. 000 381. 88
0235 210-00810 *Reset Ground Sign 5. 000 4.000
EACH 0. 000 0. 00
200. 00000 4. 000 800. 00
0236 210- 00825 Res Fl ashi ng Beacon MCR 2.000 2.000
EACH 0. 000 0. 00

1, 284. 81000 2.000 2,569. 62



CONTI D C17757 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 7
PON: 17757-BI D ESTI MATE RUN 07/ 29/ 2013
PRQJECT: STA 0853-078 ESTI MATE NO 0013 14: 05: 33
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI CD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0240 210-00831 *Reset Traffic Signal Head 6. 000 6. 000
EACH 0. 000 0. 00
210. 00000 6. 000 1, 260. 00
0245 210- 00866 *Reset Fire Preenption Unit and Tiner 2.000 2.000
EACH 0. 000 0. 00
530. 00000 2.000 1, 060. 00
0246 210- 00890 Res Int Detect Sys (Canera) MR 1. 000 1. 000
EACH 0. 000 0. 00
1, 291. 00000 1. 000 1, 291. 00
0250 210-01130 *Reset Quardrail Type 3 Includes renoval 1, 048. 000 1, 048. 000
LF 0. 000 0. 00
7.05000 1, 048. 000 7, 388. 40
0255 210-01180 *Reset Quardrail (Special) Relapping for traffic 0. 000 0. 000
LF 0. 000 0. 00
2.75000 0. 000 0. 00
0256 210- 02042 Rel ay Pipe (42 In) MR 308. 000 308. 000
LF 0. 000 0. 00
42. 45000 308. 000 13, 074. 60
0257 210- 04015 Modi fy Manhol e MCR 2.000 2.000
EACH 0. 000 0. 00
2, 300. 00000 2.000 4, 600. 00
0258 210- 01200 Res End Anchor age 1. 000 1. 000
EACH 0. 000 0. 00
1, 150. 00000 1. 000 1, 150. 00
0260 210-04020 Modi fy Inlet 2.000 2.000
EACH 0. 000 0. 00
700. 00000 2.000 1, 400. 00
0264 211-03005 Dewat eri ng CMD #12 0. 000 0. 000
LS 0. 000 0. 00
5,125. 00000 0. 000 0. 00
0265 210- 04025 Modi fy Structure Enbankment Protector 0. 000 0. 000
EACH 0. 000 0. 00
1, 000. 00000 0. 000 0. 00



CONTI D C17757 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 8
PCN: 17757-BI D ESTI MATE RUN 07/ 29/ 2013
PRQJECT: STA 0853-078 ESTI MATE NO 0013 14: 05: 33
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0270 212-00006 *Seedi ng (Native) 20. 000 16. 100
ACRE 0. 000 0. 00
400. 00000 16. 100 6, 440. 00
0275 212-00032 *Soi | Condi tioning 20. 000 16. 100
ACRE 0. 000 0. 00
2,237.00000 16. 100 36, 015. 70
0280 213-00002 *Mil ching (Weed Free Hay) 18. 000 14. 500
ACRE 0. 000 0. 00
529. 00000 14. 500 7,670.50
0285 213-00012 *Spray-on Mul ch Bl anket 0. 000 0. 000
ACRE 0. 000 0. 00
2, 650. 00000 0. 000 0. 00
0290 213-00061 *Mul ch Tacki fier 3, 200. 000 3, 000. 000
LB 0. 000 0. 00
2.25000 3, 000. 000 6, 750. 00
0295 216- 00042 *Soi | Retention Bl anket (Biodegradabl e Straw Coconut) 7,318. 000 7, 318. 000
SY 0. 000 0. 00
1. 80000 7,318. 000 13,172. 40
0300 250-00110 Heal th and Safety O ficer 0. 000 0. 000
HOUR 0. 000 0. 00
85. 00000 0. 000 0. 00
0305 304- 06007 *Aggregat e Base Course (C ass 6) 22, 000. 000 20, 021. 000
CY 0. 000 0. 00
23.10000 20, 021. 000 462, 485. 10
0306 900- 00006 Added Item (Dollar)/ Price Reduction for Item 304 -3,686. 760 -3, 686. 760
Gradation
DOL 0. 000 0. 00
1. 00000 -3, 686. 760 -3,686.76
0310 403-00720  *Hot Mx Asphalt (Patching) (Asphalt) CMD 4 329. 400 329. 400
TON 0. 000 0. 00
135. 00000 329. 400 44, 469. 00
0315 403-33841 *Hot M x Asphalt (Grading S) (100) (PG 64-22) 4, 000. 000 3, 810. 930
TON 0. 000 0. 00
74.80000 3, 810. 930 285, 057. 56



CONTI D C17757 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9
PCN: 17757-BI D ESTI MATE RUN 07/ 29/ 2013
PRQJECT: STA 0853-078 ESTI MATE NO 0013 14:05: 33
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0320 403-34851 *Hot Mx Asphalt (G ading SX) (100) (PG 64-28) 1, 647. 290 1, 647. 290
TON 0. 000 0. 00
84. 10000 1, 647. 290 138, 537. 09
0325 412-01200 *Concrete Pavenent (12 Inch) 127, 500. 000 127, 389. 000
SY 0. 000 0. 00
33. 67000 127, 389. 000 4,289, 187. 63
0330 412-01220 *Concrete Pavenent (12 Inch) (Fast Track) 6, 000. 000 5, 671. 000
SY 0. 000 0. 00
39. 07000 5,671. 000 221, 565. 97
0335 503-00036 *Drilled Caisson (36 Inch) 133. 000 133. 000
LF 0. 000 0. 00
178. 00000 133. 000 23,674.00
0340 503-00048 *Drilled Caisson (48 Inch) 42. 000 42.000
LF 0. 000 0. 00
246. 00000 42.000 10, 332. 00
0345 503-00054 *Drilled Caisson (54 Inch) 21.000 21. 000
LF 0. 000 0. 00
350. 00000 21. 000 7, 350. 00
0350 506-00409 Soil Riprap (9 Inch) CMOD 12 56. 000 48. 000
CcY 0. 000 0. 00
80. 00000 48. 000 3, 840. 00
0355 507- 00000 *Concrete Slope and Ditch Paving CMD 12 500. 000 460. 100
CcY 0. 000 0. 00
365. 00000 460. 100 167, 936. 50
0360 514-00000 *Pi pe Railing 178. 000 0. 000
LF 178. 000 11, 125.00
62. 50000 178. 000 11, 125.00
0365 601-03000 *Concrete dass D 19. 000 11.500
CcY 0. 000 0. 00
545. 00000 11.500 6, 267. 50
0370 602- 00020 *Reinforcing Steel (Epoxy Coated) 419. 000 419. 000
LB 0. 000 0. 00
1. 30000 419. 000 544.70



CONTI D C17757 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10
PCN: 17757-BI D ESTI MATE RUN 07/ 29/ 2013
PRQJECT: STA 0853-078 ESTI MATE NO 0013 14:05: 33
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0375 603-01185 18 Inch Reinforced Concrete Pipe (Conplete In Place) 5, 339. 000 5,131. 100
CMO 12
LF 0. 000 0. 00
56. 75000 5,131. 100 291, 189. 93
0380 603-01245 24 I nch Reinforced Concrete Pipe (Conplete In Place) 562. 000 474.000
CMO 12
LF 0. 000 0. 00
43. 00000 474. 000 20, 382. 00
0385 603-01305 30 Inch Reinforced Concrete Pipe (Conplete In Place) 0. 000 0. 000
CMO 12
LF 0. 000 0. 00
147. 00000 0. 000 0. 00
0390 603-01365 36 Inch Reinforced Concrete Pipe (Conplete In Place) 293. 000 293. 000
LF 0. 000 0. 00
98. 50000 293. 000 28, 860. 50
0395 603-01425 42 Inch Reinforced Concrete Pipe (Conplete In Place) 24. 000 24. 000
CMO 12
LF 0. 000 0. 00
95. 00000 24.000 2,280. 00
0400 603-02185 23x14 Inch Reinforced Concrete Pipe (Conplete In Place) 778. 000 777.600
LF 0. 000 0. 00
47. 75000 777.600 37, 130. 40
0405 603- 02245 30x19 Inch Reinforced Concrete Pipe Elliptical 120. 000 0. 000
LF 0. 000 0. 00
185. 00000 0. 000 0. 00
0410 603-02305 38x24 Inch Reinforced Concrete Pipe Elliptical 32. 000 32. 000
LF 0. 000 0. 00
70. 00000 32. 000 2,240.00
0415 603- 02365 45x29 I nch Reinforced Concrete Pipe Elliptical 97. 000 92. 000
LF 0. 000 0. 00
95. 50000 92. 000 8, 786. 00
0420 603-05018 18 Inch Reinforced Concrete End Section CMD 12 4. 000 4.000
EACH 0. 000 0. 00
890. 00000 4.000 3, 560. 00
0425 603-05024 *24 Inch Reinforced Concrete End Section 7.000 5. 000
EACH 0. 000 0. 00
1, 290. 00000 5. 000 6, 450. 00



CONTI D: C17757 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11
PCN: 17757-BI D ESTI MATE RUN 07/ 29/ 2013
PRQJECT: STA 0853-078 ESTI MATE NO. 0013 14: 05: 33
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0430 603- 05030 *30 Inch Reinforced Concrete End Section CMD 12 0. 000 0. 000
EACH 0. 000 0. 00
1, 725. 00000 0. 000 0.00
0435 603- 05036 *36 Inch Reinforced Concrete End Section 1. 000 1. 000
EACH 0. 000 0. 00
1, 925. 00000 1. 000 1,925. 00
0440 603-05124 30x19 Inch Reinforced Concrete End Section Elliptical 1. 000 0. 000
EACH 0. 000 0. 00
950. 00000 0. 000 0.00
0445 603- 05136 *45x29 I nch Reinforced Concrete End Section Elliptical 1. 000 1. 000
EACH 0. 000 0. 00
2, 250. 00000 1. 000 2, 250. 00
0450 603-10150 15 Inch Corrugated Steel Pipe 330. 500 330. 500
LF 0. 000 0. 00
52. 50000 330. 500 17, 351. 25
0455 603-50012 12 Inch Plastic Pipe 0. 000 0. 000
LF 0. 000 0. 00
38. 00000 0. 000 0.00
0460 604- 00305 *Inlet Type C (5 Foot) CMD 12 1. 000 1.000
EACH 0. 000 0. 00
2, 500. 00000 1. 000 2, 500. 00
0465 604- 00505 *Inlet Type D (5 Foot) CMD 12 2. 000 2.000
EACH 0. 000 0. 00
4, 275. 00000 2.000 8, 550. 00
0468 604- 16005 Inlet Ty 16 (5 Ft) CMD 12 1. 000 1.000
EACH 0. 000 0. 00
4,100. 00000 1. 000 4,100. 00
0469 604-16010 Inlet Ty 16 (10 Ft) COMO #12 1. 000 1.000
EACH 0. 000 0. 00
4, 975. 00000 1. 000 4, 975. 00
0470 604-19105 *Inlet Type R L 5 (5 Foot) CMO 12 9. 000 8. 000
EACH 0. 000 0. 00
3, 300. 00000 8. 000 26, 400. 00



CONTI D C17757 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 12
PCN: 17757-BI D ESTI MATE RUN 07/29/ 2013
PRQIECT: STA 0853-078 ESTI MATE NO 0013 14: 05: 33
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0475 604-19110 *Inlet Type R L 5 (10 Foot) CMD 12 9. 000 9. 000
EACH 0. 000 0. 00
4,175. 00000 9. 000 37,575. 00
0480 604- 20000 *Qutlet Structure 5. 000 3.700
EACH 0. 300 4,537. 50
15, 125. 00000 4. 000 60, 500. 00
0485 604- 20003 *Qutlet Structure (Special) 2.000 2.000
EACH 0. 000 0. 00
14, 025. 00000 2.000 28, 050. 00
0489 604- 30005 MH Sl ab Base (5 Ft) 2. 000 1. 000
EACH 0. 000 0. 00
2, 858. 00000 1. 000 2,858. 00
0490 604-30010 Manhol e Sl ab Base (10 Foot) CMO 12 1. 000 1. 000
EACH 0. 000 0. 00
2,975. 00000 1. 000 2,975. 00
0491 604-30010 M Sl ab Base (10 Ft) MR 1. 000 1. 000
EACH 0. 000 0. 00
3, 900. 00000 1. 000 3, 900. 00
0495 606- 00301 *Quardrail Type 3 (6-3 Post Spaci ng) 1, 856. 000 1, 856. 000
LF 0. 000 0. 00
14. 65000 1, 856. 000 27,190. 40
0495 MATERI AL ALLOMNCE Cuardrail Type 3 6-3 0. 000
LF 0. 000 0. 00
4. 96000 0. 000 0. 00
0500 606- 00745 Quardrail Type 7 (Style CE)(Concrete @ are Screen) 1, 377. 000 1,377.000
LF 0. 000 0. 00
54. 75000 1, 377. 000 75, 390. 75
0505 606-01340 *End Anchorage Type 3D 2. 000 2.000
EACH 0. 000 0. 00
625. 15000 2.000 1, 250. 30
0505 MATERI AL ALLOWANCE End Anchor 3 D 0. 000
EACH 0. 000 0. 00
419. 50000 0. 000 0. 00



CONTI D: C17757 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 13
PCN: 17757-BI D ESTI MATE RUN 07/29/ 2013
PRQJECT: STA 0853-078 ESTI MATE NO 0013 14: 05: 33
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0510 606-02003 *End Anchorage (Nonfl ared) 2.000 2.000
EACH 0. 000 0. 00
1, 818. 35000 2.000 3,636. 70
0510 MATERI AL ALLOMANCE Non Fl ared End Anchor 0. 000
EACH 0. 000 0. 00
1, 355. 00000 0. 000 0.00
0515 606- 02005 *End Anchor age (Fl ared) 1. 000 1. 000
EACH 0. 000 0. 00
1, 455. 80000 1. 000 1, 455. 80
0515 MATERI AL ALLOWANCE Fl ared End Anchor 0. 000
EACH 0. 000 0. 00
1, 044. 00000 0. 000 0.00
0520 607-11525 Fence (Pl astic) 0. 000 0. 000
LF 0. 000 0. 00
3. 00000 0. 000 0.00
0525 608- 00000 Concrete Sidewal k 200. 000 182. 000
Sy 0. 000 0. 00
29. 25000 182. 000 5, 323. 50
0530 608-00010 Concrete Curb Ranp 155. 000 153. 000
Sy 0. 000 0. 00
101. 60000 153. 000 15, 544. 80
0535 608-00015 Det ect abl e Vr ni ngs 176. 000 176. 000
SF 0. 000 0. 00
21. 50000 176. 000 3, 784. 00
0540 609-21010 Curb and Qutter Type 2 (Section I-B) 135. 000 135. 000
LF 0. 000 0. 00
32. 10000 135. 000 4, 333.50
0545 609- 21020 Curb and Qutter Type 2 (Section Il-B) 12, 000. 000 10, 643. 000
LF -92. 000 -924. 60
10. 05000 10, 551. 000 106, 037. 55
0550 609- 60011 *CQurb Type 6 (Section M 630. 000 604. 000
LF 26. 000 260. 00
10. 00000 630. 000 6, 300. 00



CONTI D C17757 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 14
PON: 17757-BI D ESTI MATE RUN 07/ 29/ 2013
PRQJECT: STA 0853-078 ESTI MATE NO 0013 14:05: 33
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO. NO. DESCR! PTI ON UNITS QY TO DATE PERI OD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0555 610- 00020 Medi an Cover Material (Patterned Concrete) 880. 000 803. 000
SF 0. 000 0. 00
7.15000 803. 000 5,741. 45
0560 612-00101 *Del i neator (Drivable Concrete Installation) (Type I) 150. 000 0. 000
EACH 77.000 6, 545. 00
85. 00000 77.000 6, 545. 00
0565 612-00102 *Del i neator (Drivable Concrete Installation) (Type II) 70. 000 0. 000
EACH 70. 000 6, 020. 00
86. 00000 70. 000 6, 020. 00
0570 612-00103 *Del i neator (Drivable Concrete Installation) (Type I11) 51. 000 0. 000
EACH 51. 000 4, 437. 00
87. 00000 51. 000 4,437.00
0575 613-00200 *2 Inch Electrical Conduit 4, 408. 000 4, 408. 000
LF 0. 000 0. 00
9. 00000 4, 408. 000 39, 672. 00
0580 613-00206 *2 Inch Electrical Conduit (Bored) 2,013. 000 2,013. 000
LF 0. 000 0. 00
11. 40000 2,013. 000 22,948. 20
0585 613-00306 *3 Inch Electrical Conduit (Bored) 2, 140. 000 2,136. 000
LF 0. 000 0. 00
13. 00000 2,136. 000 27,768. 00
0590 613-01200 *2 Inch BElectrical Conduit (Plastic) 0. 000 0. 000
LF 0. 000 0. 00
9. 00000 0. 000 0.00
0595 613-01300 *3 Inch Electrical Conduit (Plastic) 354. 000 354. 000
LF 0. 000 0. 00
8. 00000 354. 000 2,832.00
0600 613-07023 *Pul | Box (24"x36"x24") 20. 000 20. 000
EACH 0. 000 0. 00
870. 00000 20. 000 17, 400. 00
0605 613-07040 *Pul | Box (30"x48"x24") 1. 000 1. 000
EACH 0. 000 0. 00
1, 260. 00000 1. 000 1, 260. 00



CONTI D: C17757 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 15
PCN: 17757-BI D ESTI MATE RUN 07/ 29/ 2013
PRQJECT: STA 0853-078 ESTI MATE NO. 0013 14: 05: 33
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0610 613-10000 *Wring 1. 000 1.000
LS 0. 000 0. 00
8, 500. 00000 1.000 8, 500. 00
0615 613-16000 *Luminaire (Special) 10. 000 10. 000
EACH 0. 000 0. 00
1, 010. 00000 10. 000 10, 100. 00
0620 614-00011 *Sign Panel (Qass I) 500. 000 303. 200
SF 132. 900 2,392.20
18. 00000 436. 100 7,849. 80
0625 614-00012 *Sign Panel (Oass I1I) 650. 000 334. 000
SF 175. 000 3,675. 00
21. 00000 509. 000 10, 689. 00
0630 614-00013 *Sign Panel (Qass I11) 99. 000 0. 000
SF 0. 000 0. 00
26. 00000 0. 000 0. 00
0635 614-01512 *Steel Sign Support (2-1nch Round)(Post) 251. 700 117. 600
LF 134. 100 2,682.00
20. 00000 251. 700 5, 034. 00
0640 614-01522 *Steel Sign Support (2-1nch Round) (Socket) 25. 000 11. 000
EACH 13. 000 650. 00
50. 00000 24.000 1, 200. 00
0645 614-01575 *Steel Sign Support (2-1/2 Inch Round NP-40) (Post) 800. 000 433.700
LF 209. 300 4, 604. 60
22.00000 643. 000 14, 146. 00
0650 614-01578 *Steel Sign Support (2-1/2 Inch Round NP-40)(Slipbase) 75. 000 42.000
EACH 20. 000 5, 500. 00
275. 00000 62. 000 17, 050. 00
0655 614-10130 *I'I'luninated Sign 10. 000 10. 000
EACH 0. 000 0. 00
3, 950. 00000 10. 000 39, 500. 00
0660 614- 70000 *Programmabl e Traffic Signal Face 2.000 2.000
EACH 0. 000 0. 00
965. 00000 2.000 1, 930. 00



CONTI D C17757 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 16
PCN: 17757-BI D ESTI MATE RUN 07/29/ 2013
PRQJECT: STA 0853-078 ESTI MATE NO 0013 14: 05: 33
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0665 614- 70150 *Pedestrian Signal Face (16) (Countdown) 18. 000 18. 000
EACH 0. 000 0. 00
530. 00000 18. 000 9, 540. 00
0670 614-70336 *Traffic Signal Face (12-12-12) 37.000 37.000
EACH 0. 000 0. 00
680. 00000 37.000 25, 160. 00
0675 614-70448 *Traffic Signal Face (12-12-12-12) 12. 000 12. 000
EACH 0. 000 0. 00
845. 00000 12. 000 10, 140. 00
0680 614- 72860 *Pedestrian Push Button 19. 000 19. 000
EACH 0. 000 0. 00
235. 00000 19. 000 4, 465. 00
0681 614-72863 Ped Push Button Post Assem 3. 000 3. 000
EACH 0. 000 0. 00
1, 455. 60000 3. 000 4, 366. 80
0685 614-72866 *Fire Preenption Unit and Tiner 2.000 2.000
EACH 0. 000 0. 00
2,550. 00000 2.000 5,100. 00
0690 614-72875 *Loop Detector Wre 915. 000 915. 000
LF 0. 000 0. 00
5. 00000 915. 000 4,575. 00
0695 614- 72887 *M crowave Vehicle Radar Detector 10. 000 10. 000
EACH 0. 000 0. 00
7, 640. 00000 10. 000 76, 400. 00
0700 614- 73005 *Piezo (Electric) (Cass Il) 4. 000 4.000
EACH 0. 000 0. 00
775. 00000 4. 000 3,100. 00
0705 614-81000 *Traffic Signal-Light Pole Steel 1. 000 1. 000
EACH 0. 000 0. 00
11, 160. 00000 1. 000 11, 160. 00
0710 614-81125 *Traffic Signal-Light Pole Steel (1-25 Foot Mast Arm) 1. 000 1. 000
EACH 0. 000 0. 00
13, 475. 00000 1. 000 13, 475. 00



CONTI D: C17757 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 17
PCN: 17757-BI D ESTI MATE RUN 07/ 29/ 2013
PRQJECT: STA 0853-078 ESTI MATE NO. 0013 14: 05: 33
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0715 614-81130 *Traffic Signal-Light Pole Steel (1-30 Foot Mast Arm) 1. 000 1. 000
EACH 0. 000 0. 00
14, 000. 00000 1. 000 14, 000. 00
0719 614-81020 Sig-Light Pole Steel (2) 30 - 65 - MR 1. 000 1.000
EACH 0. 000 0. 00
35, 766. 79000 1. 000 35, 766. 79
0720 614-81135 *Traffic Signal-Light Pole Steel (1-35 Foot Mast Arm) 1. 000 1. 000
EACH 0. 000 0. 00
14, 060. 00000 1. 000 14, 060. 00
0725 614-81145 *Traffic Signal-Light Pole Steel (1-45 Foot Mast Arm) 2.000 2.000
EACH 0. 000 0. 00
16, 180. 00000 2.000 32, 360. 00
0730 614-81155 *Traffic Signal-Light Pole Steel (1-55 Foot Mast Arm) 1. 000 1. 000
EACH 0. 000 0. 00
16, 400. 00000 1. 000 16, 400. 00
0735 614-81160 *Traffic Signal Light Pole Steel (1-60 Foot Mast Arm) 1. 000 1. 000
EACH 0. 000 0. 00
25, 270. 00000 1. 000 25, 270. 00
0740 614-81175 *Traffic Signal-Light Pole Steel (1-75 Foot Mast Arm) 1. 000 1. 000
EACH 0. 000 0. 00
29, 000. 00000 1. 000 29, 000. 00
0745 614-85130 *| npact Attenuator (Quadguard I1) 1. 000 1. 000
EACH 0. 000 0. 00
15, 000. 00000 1. 000 15, 000. 00
0750 614-87010 *Fi ber Optic Cable (Single Mde) (12 Fiber) 1, 924. 000 962. 000
LF 962. 000 2, 405. 00
2.50000 1, 924. 000 4,810. 00
0755 614-87015 *Buf fer Tube Fan Qut Kit 2. 000 0. 000
EACH 1.000 350. 00
350. 00000 1. 000 350. 00
0760 614-87020 *Optical Transceiver 0. 000 0. 000
EACH 0. 000 0. 00
6, 330. 00000 0. 000 0.00



CONTI D: C17757 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 18
PCN: 17757-BI D ESTI MATE RUN 07/29/ 2013
PRQJECT: STA 0853-078 ESTI MATE NO. 0013 14: 05: 33
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0765 614- 87350 *Test Fiber Optic Cable 1. 000 0. 000
LS 0. 000 0. 00
500. 00000 0. 000 0. 00
0770 615- 00030 Enbanknent Protector Type 3 16. 000 16. 000
EACH 0. 000 0. 00
500. 00000 16. 000 8, 000. 00
0775 615- 00050 Enbanknent Protector Type 5 2.000 2.000
EACH 0. 000 0. 00
1, 000. 00000 2.000 2,000. 00
0776 619- 06060 6 In Duct Iron Pipe CMO-4 20. 000 14. 000
LF 0. 000 0. 00
115. 00000 14. 000 1, 610. 00
0777 619-06160 16 In Duct Iron Pipe CMD4 534. 000 534. 000
LF 0. 000 0. 00
140. 00000 534. 000 74,760. 00
0778 900- 00014 Added Item (Lunp Sun)/ Tenporary Waterline CMD 4 1. 000 1. 000
LS 0. 000 0. 00
4, 029. 82000 1. 000 4,029. 82
0779 900-00014 Added Item (Lunmp Sum/ CMO-4 Connect to Existing 1. 000 1. 000
Waterline
LS 0. 000 0. 00
10, 383. 42000 1. 000 10, 383. 42
0780 619-50320 4 Inch Plastic Pipe 1, 284. 000 1, 284. 000
LF 0. 000 0. 00
28. 50000 1, 284. 000 36, 594. 00
0781 619-51320 24 In Plastic Pipe MCR 290. 000 290. 000
LF 0. 000 0. 00
98. 52000 290. 000 28, 570. 80
0782 619- 75048 6 In Cate Valve CMO-4 1. 000 1.000
EACH 0. 000 0. 00
1, 400. 00000 1. 000 1, 400. 00
0783 619-75116 16 In Gate Valve CMD- 4 3. 000 3. 000
EACH 0. 000 0. 00
8, 000. 00000 3.000 24, 000. 00



CONTI D C17757 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 19
PCN: 17757-BI D ESTI MATE RUN 07/ 29/ 2013
PRQJECT: STA 0853-078 ESTI MATE NO 0013 14:05: 33
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER 0D TH'S CUMLATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0784 619-78048 6 In Fire Hydrant CMD-4 1. 000 1. 000
EACH 0. 000 0. 00
6, 500. 00000 1. 000 6, 500. 00
0785 621-00450 *Det our Pavenent 6,179. 700 6, 179. 700
SY 0. 000 0. 00
32. 25000 6,179. 700 199, 295. 33
0786 619-80000 Cat hodi ¢ Protection CMD-4 1. 000 1. 000
LS 0. 000 0. 00
3, 389. 16000 1. 000 3, 389. 16
0790 624-20025 24 Inch Drainage Pipe (Cass 0) (Conplete In Place) 89. 000 89. 000
LF 0. 000 0. 00
200. 00000 89. 000 17, 800. 00
0795 624-40031 30 Inch Equival ent Drainage Pipe Elliptical (Cass 0) 612. 000 612. 000
LF 0. 000 0. 00
160. 00000 612. 000 97, 920. 00
0800 624- 40055 *54 I nch Equival ent Drainage Pipe Elliptical (dass 0) 179. 000 179. 000
LF 0. 000 0. 00
290. 00000 179. 000 51, 910. 00
0805 625- 00000 *Construction Surveying 1. 000 0. 950
LS 0. 000 0.00
60, 000. 00000 0. 950 57, 000. 00
0806 625-00001 Const Surveying (Hour) CMO-4 65. 000 59. 500
HOUR 0. 000 0. 00
100. 00000 59. 500 5, 950. 00
0810 626-00000 *Mobi | i zati on 1. 000 1. 000
LS 0. 000 0.00
880, 000. 00000 1. 000 880, 000. 00
0811 626-00100 Mobi i zation (W o Autopay) CMO-4 1. 000 1. 000
LS 0. 000 0. 00
3, 504. 50000 1. 000 3, 504. 50
0815 626-01000 *Public Information Services 1. 000 0. 900
LS 0. 100 3, 600. 00
36, 000. 00000 1. 000 36, 000. 00



CONTI D C17757 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 20
PCN: 17757-BI D ESTI MATE RUN 07/ 29/ 2013
PRQJECT: STA 0853-078 ESTI MATE NO 0013 14:05: 33
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0820 627-00005 *Epoxy Pavement MarKking 320. 000 110. 000
GAL 210. 000 13, 650. 00
65. 00000 320. 000 20, 800. 00
0825 627-00011 *Pavenent Marking Paint (Wt erborne) 1, 000. 000 926. 000
GAL 36. 000 864. 00
24. 00000 962. 000 23, 088. 00
0830 627-02001 *Preformed Plastic Paverment Marking (Type I1) 18, 157. 000 6, 702. 000
SF 7,195. 000 62, 956. 25
8. 75000 13, 897. 000 121,598.75
0835 627-02010 *Preformed Plastic Pavermrent Marking (Type I1) (Inlaid) 5, 800. 000 3, 806. 000
SF 0. 000 0. 00
9. 50000 3, 806. 000 36, 157. 00
0840 627-30324 *Preformed Plastic Pavenment Marking (Wrd-Synbol) (Type 1, 691. 000 482. 000
|
) SF 421. 000 5, 052. 00
12. 00000 903. 000 10, 836. 00
0845 627-30329 *Preformed Plastic Paverment Marking (Xwal k-Stop Line) 6, 408. 000 2, 426. 000
SF 0. 000 0. 00
8. 50000 2,426. 000 20, 621. 00
0850 630-00000  *Fl aggi ng 8, 750. 000 8, 225. 500
HOUR 155. 000 3,332.50
21. 50000 8, 380. 500 180, 180. 75
0855 630-00007  *Traffic Control Inspection 181. 000 142. 000
DAY 17. 000 1, 275. 00
75. 00000 159. 000 11, 925.00
0860 630-00012  *Traffic Control Management 235. 000 216. 000
DAY 14. 000 7, 350. 00
525. 00000 230. 000 120, 750. 00
0865 630-00015  *Uniformed Traffic Control Coordination 35. 000 29. 000
HOUR 0. 000 0.00
25. 00000 29. 000 725.00
0870 630-00040  *Traffic Incident Management Plan Devel opnent 1. 000 0. 900
LS 0. 000 0. 00
3, 000. 00000 0. 900 2,700. 00



CONTI D C17757 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 21
PCN: 17757-BI D ESTI MATE RUN 07/ 29/ 2013
PRQJECT: STA 0853-078 ESTI MATE NO 0013 14:05: 33
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0875 630- 00041 *Traffic Incident Managenent Plan |nplenmentation 12. 000 0.720
MON 0. 000 0. 00
500. 00000 0.720 360. 00
0880 630-80002 *Fl ashi ng Beacon (Sol ar) 8. 000 7.200
EACH 0. 000 0. 00
500. 00000 7.200 3, 600. 00
0885 630-80336 *Barricade (Type 3 MB) (Tenporary) 32. 000 28. 800
EACH 0. 000 0. 00
150. 00000 28. 800 4, 320. 00
0890 630-80341 *Construction Traffic Sign (Panel Size A) 165. 000 134. 100
EACH 0. 000 0. 00
55. 00000 134.100 7,375.50
0895 630-80342 *Construction Traffic Sign (Panel Size B) 230. 000 200. 700
EACH 0. 000 0. 00
65. 00000 200. 700 13, 045. 50
0896 900- 00014 Added Item (Lunp Sum)/ Spanwire Poles - MR 1. 000 1. 000
LS 0. 000 0. 00
35, 890. 49000 1. 000 35, 890. 49
0897 900- 00007 Added Item (Each)/ Concrete Collar - MR 9. 000 9. 000
EACH 0. 000 0. 00
820. 10000 9. 000 7,380. 90
0900 630-80343 *Construction Traffic Sign (Panel Size C 22. 000 19. 800
EACH 0. 000 0. 00
100. 00000 19. 800 1, 980. 00
0905 630-80344 *Construction Traffic Sign (Special) 160. 000 119. 700
SF 0. 000 0. 00
10. 00000 119. 700 1,197. 00
0910 630-80355 *Portabl e Message Sign Panel 8. 000 7.200
EACH 0. 000 0. 00
4, 000. 00000 7.200 28, 800. 00
0915 630-80358 *Advance Warning Fl ashing or Sequencing Arrow Panel (C 4. 000 3. 600
Type
yee) EACH 0. 000 0. 00
1, 000. 00000 3. 600 3, 600. 00



CONTI D C17757 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 22
PCN: 17757-BI D ESTI MATE RUN 07/ 29/ 2013
PRQJECT: STA 0853-078 ESTI MATE NO 0013 14:05: 33
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0920 630- 80360 *Drum Channel i zi ng Devi ce 860. 000 774. 000
EACH 0. 000 0. 00
28. 00000 774.000 21,672.00
0925 630-80364 *Drum Channel i zi ng Device (Wth Light) (Steady Burn) 50. 000 45. 000
EACH 0. 000 0. 00
100. 00000 45. 000 4,500. 00
0930 630-80370 *Concrete Barrier (Tenporary) 984. 000 874. 800
LF 10. 800 270. 00
25. 00000 885. 600 22,140. 00
0935 630-80380 *Traffic Cone 465. 000 418. 500
EACH 0. 000 0. 00
6. 00000 418. 500 2,511.00
0940 630-80520 Mobi | e Pavenent Marking Zone 2.000 0. 000
DAY 0. 000 0. 00
100. 00000 0. 000 0. 00
0945 630- 85010 *| npact Attenuator (Tenporary) 2.000 1.800
EACH 0. 000 0. 00
13, 500. 00000 1. 800 24, 300. 00
0950 630-85041 *Mobi | e Attenuat or 165. 000 140. 000
DAY 10. 000 1, 300. 00
130. 00000 150. 000 19, 500. 00
0955 700- 70010 F/ A M nor Contract Revisions 50, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0960 700-70011 F/ A Partnering 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0965 700-70016 F/ A Fuel Cost Adjustnent 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0970 700-70019 F/ A Asphalt Cenent Cost Adjustnent 10, 000. 000 1, 669. 510
F A 0. 000 0. 00
1. 00000 1, 669. 510 1,669. 51
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PCN: 17757-BI D ESTI MATE RUN 07/29/ 2013
PRQJECT: STA 0853-078 ESTI MATE NO 0013 14: 05: 33
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0975 700- 70023 F/ A On- The-Job Trai nee 5, 760. 000 5, 760. 000
FA 0. 000 0. 00
1. 00000 5, 760. 000 5, 760. 00
0976 700-70021 F/ A On- The-Job Trai nee 0. 000 0. 000
HOUR 0. 000 0. 00
2. 00000 0. 000 0. 00
0980 700- 70025 F/' A Quality Incentive Paynent 168, 000. 000 133, 363. 500
FA 0. 000 0. 00
1. 00000 133, 363. 500 133, 363. 50
0985 700- 70034 F/ A Water Control 5, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0990 700-70190 F/ A El ectric Service 7,500. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0995 700- 70380 F/ A Erosion Control 3, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0996 700- 70034 F/ A Renoval of Railroad Track MCR 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0997 700- 70034 F/ A Ped Pol es and Button - MR 4,159. 920 4,159. 920
FA 0. 000 0. 00
1. 00000 4,159. 920 4,159. 92
0998 900- 00014 Added Item (Lunp Sum)/ 8 Inch Waterline Lowering 1. 000 1. 000
LS 0. 000 0. 00
12, 050. 00000 1. 000 12, 050. 00
1001 900- 00014 Added Item (Lunp Sun)/ Renove Railroad Tracks MR 1. 000 1. 000
LS 0. 000 0. 00
5, 988. 29000 1. 000 5,988. 29
1002 900- 00014 Added Item (Lunp Sun)/ Renove Concrete Footing under 1. 000 1.000
Type 7
LS 0. 000 0. 00
8, 058. 48000 1. 000 8, 058. 48



CONTI D C17757

COLORADO DEPARTMENT OF TRANSPORTATI ON
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PCN: 17757-BI D ESTI MATE RUN 07/ 29/ 2013
PRQJECT: STA 0853-078 ESTI MATE NO 0013 14: 05: 33
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
1006 900- 00012 Added Item (Foot)/ O ean Concrete Lined Ditch - MR 1, 728. 000 1, 728. 000
LF 0. 000 0. 00
19. 50000 1, 728. 000 33, 696. 00
1007 900- 00007 Added |Item (Each)/ CMO #12 - Manhol e Special (20 2.000 2.000
foot) (Stornteptor)
EACH 0. 000 0. 00
45, 500. 00000 2.000 91, 000. 00
1008 900- 00007 Added Item (Each)/ CMD #12 - Connect to Existing 42 1. 000 1. 000
inch Pipe
EACH 0. 000 0. 00
2,230. 00000 1. 000 2,230.00
1119 900- 00014 Added Item (Lunp Sun)/ Tenporary 24" PVC Pipe MR 1. 000 1. 000
LS 0. 000 0. 00
2, 700. 00000 1. 000 2,700.00

CAT NOO300 G 18-BO

CAT 0200 CURRENT AMI  $ 13, 106, 129.50 $

1005 202- 00453 *Renoval of Portions of Present Structure (O ass 2) 1, 116. 000
Hydr odenol i tion sy

91. 00000

1010 202- 00460 *Renoval of Portions of Present Structure (O ass 3) 56. 000
Sy

135. 00000

1015 202- 00495 *Renoval of Portions of Present Structure 0. 500
LS

1020 202- 00504 *Renoval of Expansion Device

1024 210- 00500 Reb Port Present Str MCR

1025 210- 00520 *Rebuild Portions of Present Structure

12, 000. 00000

40. 000

LF
75. 00000
1. 000

EACH

3, 700. 00000
22.000

SY

1, 500. 00000

1, 116.
1, 116.

13.
13.

[y

=

17.

17.

. 000

000
000

. 000

000
000

. 000

000
000

. 000

000
000

. 000

000
000

100

. 000

100

218, 047.45$12, 592, 536. 77

101, 556. 00
101, 556. 00

1, 755. 00
1, 755. 00

0. 00
0. 00

0.00
0. 00

0.00
3, 700. 00

0. 00
25, 650. 00
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PON: 17757-BI D ESTI MATE RUN 07/ 29/ 2013
PRQIECT: STA 0853-078 ESTI MATE NO 0013 14: 05: 33
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NOO300 G 18-BO

1030 512-00120 *Bearing Repair Corbel 3. 000 0. 000
EACH 0. 000 0. 00
7, 650. 00000 0. 000 0. 00
1035 518- 00000 *Bri dge Conpression Joint Seal er 80. 000 0. 000
LF 0. 000 0. 00
65. 00000 0. 000 0. 00
1040 518-03100 *Rapi d Cure Silicone Joint Seal 240. 000 0. 000
LF 0. 000 0. 00
35. 00000 0. 000 0. 00
1045 519- 03050 *Thi n Bonded Overlay (Polyester Concrete) 765. 000 0. 000
CF 0. 000 0. 00
110. 00000 0. 000 0. 00
1045 MATERI AL ALLOMNCE Thi n Bonded Overlay (Pol yester 768. 500
Concrete)
CF 0. 000 0. 00
78.29000 768. 500 60, 165. 87
1050 601- 03040 *Concrete Class D (Bridge) 80. 000 0. 000
CY 0. 000 0. 00
210. 00000 0. 000 0. 00
1055 601- 03540 *Concrete O ass DI (Deck Topping) 140. 000 0. 000
CY 0. 000 0. 00
215. 00000 0. 000 0. 00
1060 602- 00020 *Rei nforcing Steel (Epoxy Coated) 11, 030. 000 0. 000
LB 0. 000 0. 00
1. 30000 0. 000 0. 00
1061 900- 00003 Added Item (Cubic Foot)/ Rebuild Portions of Present 29. 400 29. 400
Structure (Special) - MR
CF 0. 000 0. 00
112. 50000 29. 400 3, 307.50

CAT 0300 CURRENT AMI  $ 340, 062.50 $ 103, 311. 00 $ 196, 134. 37
CAT NO0301 C 18-BN Bridge

1065 202-00453 *Renoval of Portions of Present Structure (Oass 2) 1, 116. 000 1,116. 000
Hydr odenol i tion
SY 0. 000 0. 00

91. 00000 1, 116. 000 101, 556. 00



CONTI D C17757 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 26

PON: 17757-BI D ESTI MATE RUN 07/ 29/ 2013
PRQIECT: STA 0853-078 ESTI MATE NO 0013 14: 05: 33
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0301 C 18-BN Bridge

1070 202- 00460 *Renoval of Portions of Present Structure (O ass 3) 35. 000 35. 000
SY 0. 000 0. 00
135. 00000 35. 000 4,725.00
1075 202- 00495 *Renoval of Portions of Present Structure 0. 500 0. 500
LS 0. 000 0. 00
12, 000. 00000 0. 500 6, 000. 00
1080 202- 00504 *Removal of Expansion Device 40. 000 40. 000
LF 0. 000 0. 00
75. 00000 40. 000 3, 000. 00
1084 210- 00500 Reb Port Present Str MR 3. 000 3. 000
EACH 0. 000 0. 00
3, 700. 00000 3. 000 11, 100. 00
1085 210- 00520 *Rebui | d Portions of Present Structure 22. 000 22. 000
SY 0. 000 0. 00
1, 500. 00000 22.000 33, 000. 00
1090 518-00000 *Bridge Conpression Joint Sealer 90. 000 0. 000
LF 90. 000 5, 850. 00
65. 00000 90. 000 5, 850. 00
1095 518-03100 *Rapid Cure Silicone Joint Seal 240. 000 0. 000
LF 0. 000 0. 00
35. 00000 0. 000 0.00
1100 519-03050 *Thin Bonded Overlay (Polyester Concrete) 769. 400 0. 000
CF 769. 400 84, 634. 00
110. 00000 769. 400 84, 634. 00
1100 MATERI AL ALLOMNCE Thi n Bonded Overlay (Pol yester 768. 500
Concrete)
CF -768. 500 - 60, 165. 87
78. 29000 0. 000 0. 00
1105 601-03040 *Concrete O ass D (Bridge) 80. 000 75. 300
CcY 0. 000 0. 00
210. 00000 75. 300 15, 813. 00
1110 601- 03540 *Concrete Cass DT (Deck Topping) 140. 700 140. 700
CcY 0. 000 0. 00

215. 00000 140. 700 30, 250. 50



CONTI D C17757

COLORADO DEPARTMENT OF TRANSPORTATI ON
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PON: 17757-BI D ESTI MATE RUN 07/ 29/ 2013
PRQJECT: STA 0853-078 ESTI MATE NO 0013 14: 05: 33
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER 0D TH'S CUMLATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0301 C 18-BN Bridge
1115 602- 00020 *Rei nforcing Steel (Epoxy Coated) 11, 254. 000 11, 254. 000
LB 0. 000 0. 00
1. 30000 11, 254. 000 14, 630. 20
1116 900- 00003 Added |Item (Cubic Foot)/ Rebuild Portions of Present 18. 000 18. 000
Structure (Special)
CF 0. 000 0. 00
112. 50000 18. 000 2,025. 00
CAT 0301 CURRENT AMI $ 321,970.70 $ 30,318.13 % 312,583.70
CAT NOO400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
1120 620- 00002 Field Ofice (dass 2) 1. 000 1. 000
EACH 0. 000 0. 00
25, 850. 00000 1. 000 25, 850. 00
1125 620- 00012 Field Laboratory (O ass 2) 1. 000 1. 000
EACH 0. 000 0. 00
12, 450. 00000 1. 000 12, 450. 00
1130 620-00020 Sanitary Facility 1. 000 1. 000
EACH 0. 000 0. 00
2, 000. 00000 1. 000 2, 000. 00
1135 700- 70230 F/ A Conmuni cation Lines 649. 000 649. 000
FA 0. 000 0. 00
1. 00000 649. 000 649. 00
CAT 0400 CURRENT AMI $ 40, 949.00 $ 0.00% 40, 949. 00

PRQJIECT TOTAL CURRENT AMI $ 13,809, 111.70 $

351, 676.58 $13, 142, 203. 84



